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04.12.02.03  Outyears Landfill Operations

DWLF0000  Landfill Operations

BF00000000 Start FY Tasks 01OCT09 0 0 0

BFY0000007 Complete FY Tasks 30SEP10 0 0 0

BFY00000B1 Start FY Tasks 01OCT10 0 0 0

BFY00000B7 Complete FY Tasks 30SEP11 0 0 0

BFY00000C1 Start FY Tasks 03OCT11 0 0 0

BFY00000C7 Complete FY Tasks 28SEP12 0 0 0

BFY00000D1 Start FY Tasks 01OCT12 0 0 0

BFY00000D7 Complete FY Tasks 30SEP13 0 0 0

BFY00000E1 Start FY Tasks 01OCT13 0 0 0

BFY00000E7 Complete FY Tasks 30SEP14 0 0 0

BFY00000F1 Start FY Tasks 01OCT14 0 0 0

BFY00000F7 Complete FY Tasks 30SEP15 0 0 0

BFY00000G1 Start FY Tasks 01OCT15 0 0 0

BFY00000G7 Complete FY Tasks 30SEP16 0 0 0

BFY00000H1 Start FY Tasks 03OCT16 0 0 0

BFY00000H7 Complete FY Tasks 29SEP17 0 0 0

BFY00000J1 Start FY Tasks 02OCT17 0 0 0

BFY00000J7 Complete FY Tasks 28SEP18 0 0 0

BFY00000K1 Start FY Tasks 01OCT18 0 0 0

BFY00000K7 Complete FY Tasks 27SEP19 0 0 0

04.12.02.03.01  Outyears LF Subproject Management

DWLF0000  Landfill Operations

BFY00000A5 Landfill Ops Subprj Mgt 01OCT09 30SEP10 250 250 0

BFY00000B6 Landfill Ops Subprj Mgt 01OCT10 30SEP11 250 250 0

BFY00000C6 Landfill Ops Subprj Mgt 03OCT11 28SEP12 249 249 0

BFY00000D6 Landfill Ops Subprj Mgt 01OCT12 30SEP13 250 250 0

BFY00000E6 Landfill Ops Subprj Mgt 01OCT13 30SEP14 250 250 0

BFY00000F6 Landfill Ops Subprj Mgt 01OCT14 30SEP15 250 250 0

BFY00000G6 Landfill Ops Subprj Mgt 01OCT15 30SEP16 251 251 0

BFY00000H6 Landfill Ops Subprj Mgt 03OCT16 29SEP17 249 249 0

BFY00000J6 Landfill Ops Subprj Mgt 02OCT17 28SEP18 249 249 0

BFY00000K6 Landfill Ops Subprj Mgt 01OCT18 27SEP19 249 249 0

04.12.02.03.02  Outyears Landfill Ops

DWLF0000  Landfill Operations

W2  Field Operations

BFY00000A1 Maintenance 01OCT09 30SEP10 250 250 0

BFY00000A2 Landfill Operations 01OCT09 30SEP10 250 250 0

BFY00000A3 Analytical Support 01OCT09 30SEP10 250 250 0
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BFY00000A4 Technical Support 01OCT09 30SEP10 250 250 0

BFY00000B2 Maintenance 01OCT10 30SEP11 250 250 0

BFY00000B3 Landfill Operations 01OCT10 30SEP11 250 250 0

BFY00000B4 Analytical Support 01OCT10 30SEP11 250 250 0

BFY00000B5 Technical Support 01OCT10 30SEP11 250 250 0

BFY00000C2 Maintenance 03OCT11 28SEP12 249 249 0

BFY00000C3 Landfill Operations 03OCT11 28SEP12 249 249 0

BFY00000C4 Analytical Support 03OCT11 28SEP12 249 249 0

BFY00000C5 Technical Support 03OCT11 28SEP12 249 249 0

BFY00000D2 Maintenance 01OCT12 30SEP13 250 250 0

BFY00000D3 Landfill Operations 01OCT12 30SEP13 250 250 0

BFY00000D4 Analytical Support 01OCT12 30SEP13 250 250 0

BFY00000D5 Technical Support 01OCT12 30SEP13 250 250 0

BFY00000E2 Maintenance 01OCT13 30SEP14 250 250 0

BFY00000E3 Landfill Operations 01OCT13 30SEP14 250 250 0

BFY00000E4 Analytical Support 01OCT13 30SEP14 250 250 0

BFY00000E5 Technical Support 01OCT13 30SEP14 250 250 0

BFY00000F2 Maintenance 01OCT14 30SEP15 250 250 0

BFY00000F3 Landfill Operations 01OCT14 30SEP15 250 250 0

BFY00000F4 Analytical Support 01OCT14 30SEP15 250 250 0

BFY00000F5 Technical Support 01OCT14 30SEP15 250 250 0

BFY00000G2 Maintenance 01OCT15 30SEP16 251 251 0

BFY00000G3 Landfill Operations 01OCT15 30SEP16 251 251 0

BFY00000G4 Analytical Support 01OCT15 30SEP16 251 251 0

BFY00000G5 Technical Support 01OCT15 30SEP16 251 251 0

BFY00000H2 Maintenance 03OCT16 29SEP17 249 249 0

BFY00000H3 Landfill Operations 03OCT16 29SEP17 249 249 0

BFY00000H4 Analytical Support 03OCT16 29SEP17 249 249 0

BFY00000H5 Technical Support 03OCT16 29SEP17 249 249 0

BFY00000J2 Maintenance 02OCT17 28SEP18 249 249 0

BFY00000J3 Landfill Operations 02OCT17 28SEP18 249 249 0

BFY00000J4 Analytical Support 02OCT17 28SEP18 249 249 0

BFY00000J5 Technical Support 02OCT17 28SEP18 249 249 0

BFY00000K2 Maintenance 01OCT18 27SEP19 249 249 0

BFY00000K3 Landfill Operations 01OCT18 27SEP19 249 249 0

BFY00000K4 Analytical Support 01OCT18 27SEP19 249 249 0

BFY00000K5 Technical Support 01OCT18 27SEP19 249 249 0

BF00000002 Construct/Permit landfill cells 6-11 01OCT09 30SEP11 500 500 0

BF00000004 Operate LF cells 6-11 03OCT11 30SEP19 1,998 1,998 0

04.12.02.03.04  Outyears Landfill Management Reserve

BF00000010 Outyears Landfill Management Reserve 01OCT09 30SEP10 250 250 0

BF00000020 Outyears Landfill Management Reserve 01OCT10 30SEP11 250 250 0
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